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Project Status Update

The Health Plan Administration System (HPAS)
Project is progressing very well. We are well into the
Solutions Design phase with the Project Set-Up and
Discovery phases completed. Solutions Statements,
documents that provide a broad overview of future
business processes, have been completed and the
Implementation Team began work on the Design
Specifications in early July.

This phase of the project is the design of the
actual Internet and Intranet screens, fields, edits, and
security for every piece of data that HPAS will capture. It
also consists of interfaces, letters, billing statements and
reports. Each specification takes approximately 2 to 10
days to write and review. Small groups work on each
aspect of the new functionality. Some specifications are
as small as 10 pages while others can be as much as a
couple of hundred pages. The Implementation Team is a

beehive of activity!! Solutions analysts

® from Vitech will use the
Design Specifications to
communicate to the
developers and
programmers the
“customized” features of
the application necessary to
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Although the Department

is, so to speak, buying an

“off-the-shelf” application,

there are still close to 400 of these detailed
specifications that must be written, reviewed, and
accepted for Rollout 1 and Rollout 2.

The Implementation Team, following completion
of the Conference Room Pilot (CRP) in early May, has
had access to the HPAS prototype of the V3 application.
This application is updated weekly and provides team
members with the opportunity to “play in our own
sandbox.” Access to the sandbox provides the team with
a valuable common framework for reference to facilitate
discussion during Design Specification development.
Additionally, the team recently gained the capability to
view some converted member and dependent data in
another instance of V3.

At our current pace, we anticipate our go-live
date for HPAS Rollout 1 (that includes the “core”
eligibility, billing and accounting functionality) will be
March 1, 2006. Additional functionality (imaging, work
flow, etc.) will follow in Rollout 2 during the summer of
2006.



V3 HPAS Web Site

The V3 HPAS project information web site is open for business!! You may visit the site at
www.dch.georgia.gov for the most current information about the progress of the project.

Payroll Location System Survey Results

In anticipation of the new SHBP eligibility system
(V3 HPAS), we emailed an online survey in June 2005 to
solicit information regarding payroll location Internet
connectivity and system support.

From responding payroll locations (PRL), we
found that 93% of PRLs do not send data
transmissions showing payroll deductions for
healthcare to the SHBP.

At this time we have approximately 60% of
payroll locations committed to electronic interfacing of
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their employee data. An interim manual process is being
developed for those payroll locations who will not be
transmitting electronic files. Payroll location training,
scheduled for February 2006, will include the process for
manual data input.

Payroll locations interfacing their payroll and
employee data will do so through the V3 web site. The
V3 site is a secure site that all payroll locations will be
able to access via the Internet. These files will be
transmitted by logging onto the Web site and uploading
the file through the Web site. This process will be used
for the import and export of data transmissions.
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The information provided in this issue of Partners is provided by SHBP staff to keep you
abreast of new and planned developments with the SHBP. However, this information is not a
part of the official plan documents or the summary plan description, and is not intended to
constitute notice of legal requirements regarding the operation of the SHBP. SHBP
operations are governed by state and federal law and by the regulations of the Board of
Community Health, which should be consulted in the event the reader has questions about his

DISCLAIMER:

or her legal responsibilities.
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